

# Process Groups

K n o w l e d g e  A r e a s	pduOTD.com	Initiating	Planning	Executing	Monitoring & Controlling	Closing	
	Integration	4.1 Develop Project Charter	4.2 Develop Project Management Plan	4.3 Direct and Manage Project Execution	4.4 Monitor & Control Project Work	4.6 Close Project or Phase	6
	Scope	5.1 Collect Requirements 5.2 Define Scope 5.3 Create WBS		5.4 Verify Scope 5.5 Control Scope			5
	Time		6.1 Define Activities 6.2 Sequence Activities 6.3 Estimate Activity Resources 6.4 Estimate Activity Durations 6.5 Develop Schedule		6.6 Control Schedule		6
	Cost		7.1 Estimate Costs 7.2 Determine Budget		7.3 Control Costs		3
	Quality		8.1 Plan Quality	8.2 Perform Quality Assurance	8.3 Perform Quality Control		3
	Human Resources		9.1 Develop Human Resource Plan	9.2 Acquire The Project Team 9.3 Develop The Project Team 9.4 Manage The Project Team			4
	Communi- cations	10.1 Identify Stakeholders	10.2 Plan Communications	10.3 Distribute Information 10.4 Manage Stakeholder Expectations	10.5 Report Performance		5
	Risk		11.1 Plan Risk Management 11.2 Identify Risks 11.3 Perform Qualitative Risk Analysis 11.4 Perform Quantitative Risk Analysis 11.5 Plan Risk Responses		11.6 Monitor & Control Risks		6
	Procure- ment		12.1 Plan Procurements	12.3 Administer Procurements	12.2 Conduct Procurements	12.4 Close Procurements	4